CERES Subsystem Delivery Schedule - March 2004
(Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
TISA Averaging ?7? Support Terra Edition2A SRBAV G processing.
Instrument March 11 March 19 March 26 Corrected Space Clamp flag for PGEs CER1.1P3
and CER1.1P5.
Instantaneous March 12 March 26 April 2 Delivering PGE CERS5.4P1.
SARB
Clouds Late April Support Aqua Edition1A processing.
Synoptic SARB April 23 May 7 May 14 Support Terra Betal SYNI processing. Full
delivery since the TRMM processing problem
will aso be corrected.
Synoptic SARB Late July Support TRMM and Terra Beta2 SY NI process-
ing. Additional output parameters planned.
TISA Averaging 77? Support TRMM Edition2C and Terra Edition2A
TSI processing.
Clouds ?7?7? Support TRMM VIRS-only processing from
August 2001 through August 2002.
I nstantaneous 7? Support Agqua Betal CRS processing.
SARB

* indicates critical deliveries.
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